
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/08/2014

to 05/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Contract Location: Time Allowed:

12.191 MILES OF MILLING AND PLANT MIX RESURFACING ON SR 8 BE

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/07/2013

06/10/2013

10/02/2013

02/03/2014

00/00/0000

295 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 81.02

239 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,980,894.33

$1,980,894.33

$27,696.32

98.60%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004485      $1,980,894.32 $1,980,894.32 $27,696.31 98.60% $4,926.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/08/2014

to 05/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number: M004485      SR 8 - MILLING & PLMX RESF

 

M004485                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,562,558.38 $1,558,617.27 $3,941.11

Non-Participating $390,639.63 $389,654.34 $985.29

Total Earnings $1,953,198.01 $1,948,271.61 $4,926.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,953,198.01 $1,948,271.61 $4,926.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,953,198.01 $1,948,271.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,926.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/08/2014

to 05/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number M004485      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .751

 104498.460 .000

M004485

 

.751 $.00 $78,478.34

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  20,130.000 20,309.065

MATL & H LIME 61.000 .000

 

 

20,309.065 $.00 $1,238,852.97

0030 413-1000     BITUM TACK COAT GL  9,345.000 13,324.000

 2.140 .000

 

 

13,324.000 $.00 $28,513.36

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  22.500 22.850

 1522.500 2.290

 

 

25.140 $3,486.53 $38,275.65

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 3.000 3.300

 1039.500 .026

 

 

3.326 $27.03 $3,457.38

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  100.000 845.507

 2.630 .000

 

 

845.507 $.00 $2,223.68

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,700.000 1,800.000

 2.470 442.000

 

 

2,242.000 $1,091.74 $5,537.74

0120 654-1002     RAISED PVMT MARKERS TP 2 EA  200.000 60.000

 2.470 25.000

 

 

85.000 $61.75 $209.95



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/08/2014

to 05/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0005

06/06/2014

Project Number M004485      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  250.000 290.000

 2.470 105.000

 

 

395.000 $259.35 $975.65

Category Amount: $4,926.40 $1,396,524.72

Project Total Amount: $4,926.40 $1,953,198.01


